
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:37 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 310 Date: 25-Mar-2013 Monday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 294

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm.

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey Staff meeting 0800-0900. Track progress of FWS mechanical piping and dehumidification
system installation. Oversee painting of NMS and SMS cable systems. Misc MEP paperwork and write
diaries.

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Diary: Dispute

Main Cable Painting

At 1100, Stuart Ross took environmentals at PP 50S: 64% RH, 56 Ambient temp, 55 steel temp, Dew point
46.

CCC started painting Pegalink on the bays between CB 56S through CB 46S at 1315, finishing at 1425.
Approximately 15 gallons of three previously mixed batches (M88242, M98061, M98031) were used. At
approximately 1600, Chris, Stuart, and I went up the SMS with intention of checking the gravel gray
noxyde on CB 70S through CB 56S, then checking DFT of the pegalink above. The CCC paint crew
followed behind touching up the spots we noted. We finished the noxyde inspection at 1650. Chris and
Stuart made the decsion to check the pegalink DFT the first thing tomorrow morning.

I didn't get a chance to go to the north main span, but John Lyon and Stuart Ross told me there was a
small crew painting the bolts heads and pull box brackets with pegalink, CB 60N to CB 44N

081 0-000-000.081

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Bike Path Piping

Damian Llanos and Rick Kiikvee spent the shift welding utility outlets on sections of carbon steel piping to
be installed along the bike path.

Dave Law and Narciso Biagi continued laying out the carbon steel pipe runs along the bike path.

126 0-000-000.126
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Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 310 Date: 25-Mar-2013 Monday

The hanger rods for the tower PS-25 Pipe support arrived at the site without paperwork.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Steve Mosely and Steve Gwizdak

128 0-000-000.128

Dehumidification System

Steve Gwizdak and Steve Moseley spent the shift fitting up the stainless steel ductwork along the west
cable loop.

128 0-000-000.128
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